

SECRET

CURRENT INTEREST ITEMS -- IIS SOFTWARE DEVELOPMENT

<u>ITEM</u>	<u>ACTION</u>
● NPIC-SIS/ISB/SEB - Identification of CRT Split Screen Capabilities - This capability was a last minute add-on at no additional cost to NPIC. IIS Specifications, however, were not written to incorporate the Split Screen feature.	After visit to [] (6-7 November), we should meet in joint session to arrive at an AID position/proposal concerning this subject - AND - if necessary, modify specification packages to accommodate same.
● NPIC-SIS - Noted that Baseline Configuration and Specifications did not include provision for an additional EDIT capability at Report (Mat) preparation time.	SIS is initiating a Change Request Form to cover this. Appropriate specification packages will have to be identified and revised accordingly.
● NPIC-SPB/ISB/SIS - SPB performed comprehensive review of the PLP and RPG Specifications and noted significant limitations in terms of generating reports in currently familiar formats.	SPB's memo concerning relative merits and comparison of existing SPRINT program vs. PLP/RPG capabilities is sufficiently convincing that we should seriously consider a redirection of effort by ARIES. This will cost more dollars (and perhaps time). If AID management concurs - suggest we contact ARIES informally and solicit comments in terms of impact on their current effort, size up the costs and then make decision.
● NPIC-ISB/TPDB/SIS - Chief, AID, has directed action be taken to develop a RFP for contractual assistance in development of an upgraded All Source (or EPDF, as it will be known under IIS implementation).	Must schedule a joint ISB/TPDB/SIS meeting to establish plans, objectives and designate a task team to develop an RFP.
● NPIC-ISB - Must completely define all File Conversion and Special O/T programs required to support the IIS Implementation Plan.	Senior TSE programmers (involved in EFC/AUD/PUD) will develop additional detailed information concerning the physical characteristics/location of the IDF for use by ISB team writing File Conversion Programs. (Details not complete yet.)

SECRET

CONTROL NO. _____
CLASSIFICATION _____
TITLE _____

REQUESTOR PSG/AIP _____
DATE COMPLETED 30 OCT 1968

25X1